

## **PICIS OR Manager Implementation**

GRA worked with the organization's project team and liaised with the consultants and programmers of OR Manager to ensure the implementation was completed on time and on budget. The consultant ensured communication at all levels; motivated and supported the implementation team; developed a roll-out plan; evaluated and procured hardware; planned network connections and made sure milestones were met. Working hands-on, the GRA consultant also assisted with building screens, testing functionality, training users and escalating issues as necessary. She was responsible for the successful operational review and subsequent recommendations report. She worked closely with the surgical program and informatics to ensure that the upgrade issues identified resolved in advance of the live date; with in-house staff on the impacts and training needs of the concurrent documentation; and assisted in the planning of the implementation of this functionality taking into account current best practices.